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1423 Third Avenue, Suite 300
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

June 23, 2010

Christy Brown

EPA Region 10

1200 6th Avenue, M/S AWT-121
Seattle, Washington 98101

Re: Request for Extension — Submittal of Second Draft Engineering Evaluation/Cost
Analysis; Jorgensen Forge Facility, 8531 East Marginal Way, Seattle, Washington
EPA Docket No. CERCLA 10-2003-0111

Project Number: 080224-01

" Dear Christy:

On behalf of the Earle M. Jorgensen Company (EM]) and Jorgensen Forge Corporation
(Jorgensen), Anchor QEA, LLC, and Farallon Consulting, LLC (Farallon), have prepared this
letter to request an extension of the Second Draft Engineering Evaluation/Cost Analysis
(EE/CA) submittal date.

Per the Statement of Work (SOW) attached to the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) Administrative Order on Consent (AOC;

EPA Docket No. CERCLA 10-2003-0111), submittal of the Second Draft EE/CA to the U.S.
Environmental Prot_eétion Agency (EPA) is required within 60 days of receipt of EPA |
comments on the Draft EE/CA. EPA comments on the Draft EE/CA (dated April 30, 2010)
were received on May 6, 2010, which would require submittal of the Second Draft EE/CA on
or before July 5, 2010. EM] and Jorgensen request that the submittal date be extended to
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‘September 20, 2010, to provide sufficient time to respond to EPA comments, as explained in

the following paragraphs.

EPA’s comment letter dated April 30, 2010, required that the Second Draft EE/CA include
evaluation of three additional remedial alternatives. As noted during the technical meeting
we held on May 26, 2010, with EPA and the U.S. Army Corps of Engineers (USACE) to
discuss EPA’s comments on the Draft EE/CA, evaluating additional remedial alternatives in
the Second Draft EE/CA will require time and effort to complete. EPA agreed to another
technical meeting with USACE and EM] and Jorgensen’s representatives to review and
obtain feedback on the revised remedial alternatives before incorporating analysis of those
alternatives into the Second Draft EE/CA. We understand that EPA will not approve any
remedial alternatives before a thorough review of the Second Draft EE/CA (i.e., EPA will
need to provide direction as to the final set of alternatives that will be required for review in
the final EECA submittal); however, discussion regarding the content of the second draft
will minimize the potential for additional comments on the revised remedial alternatives.
We understand that EPA is available to meet on July 21 to review the proposed revised

remedial alternatives.

Schedule speciﬁcé necessary for construction to begin in late 2012 will also be discussed at
the July 21 meeting. A preliminary draft working schedule that outlines the steps necessary
to meet the 2012 construction date is attached to this letter for EPA review and comment.
Before construction begins, it will be necessary to coordinate and complete the following

milestones:

o Property line outfall (i.e. 15-inch and 24-inch outfalls) cleaned out and source
controls implemented

* Boeing RCRA Sediment Cleanup Plan approved by EPA

e Contractor bidding and selection coordinated with Boeing

e Boeing Natural Resource Damage (NRD) Habitat Restoration Plans finalized

e Permitting pfocess completed - ' |

¢ Sediment re-handling site to accommodate EM]/Jorgensen, Boeing Plant 2 RCRA,
T117, and/or Slip 4 sediment cleanup projects identified

www.anchorgea.com
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- We believe that a 2012 construction schedule is aggressive. Coordination and collaboration

will be integral in meeting these milestones, in addition to expedited EPA review timelines.

To allow sufficient time to include feedback obtained from EPA during the July 21 meeting,

we propose submitting the Second Draft EE/CA 60 days following this technical meeting.

This new submittal date would be September 20, 2010. Please let us know in writing if you

approve of this schedule extension.

Please contact David Templ_eton at (206) 287-9130 or Amy Essig Desai at (425) 295-0810 if

you have any questions.

Sincerely,

PB..A \ o

David Templeton, Partner
Anchor QEA, LLC

- Attachment:

Preliminary Jorgenson EECA Integrated Schedule

Cc:

- Charles Ordine, EPA

Gil Leon, EM]

Ron Altier and Wayne Desberg, ]orgensen
Bill Joyce, Salter Joyce Ziker

Josh Lipsky, Cascadia Law Group

Ryan Barth, P.E., Anchor QEA

o

Amy Essig Desai
Farallon Consulting, L.L.C.

- www.anchorgea.com
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Jorgensen Forge Property
EECA Process Working Schedule

WORKING DRAFT

Projoct Summary (RIRIETINNR  Exlomal Milestons 4

D Tg |iaskNamo - Duration Slart Finish - Jml&% 2ooi‘ mﬁ%mmﬁn%m
1 Ecology AC - Source Control Evaluation B2 days ; Thu THZ7 Tus 911410
7 . Oedays’ Tha 7112007
3 Develop Source Control Evaluation Report Outline - 20 days Thu TH2A7 Wed 88107
Ecology Review 50 days T Thusmm? ! " wed 10707
8 Devalop Source Control Evaluation Reporf . - 62days Thu 101867 ) T8 |
7 Ecology Raview T 55 days Mon 114408 | . Fri 128108
20 36 days Mon 33108 Mon 519108
7% ) 172 days Mon 5H3008 Wed 11409
3] ‘Additional Fieid Investigations T - 205 days Thu 14509 Wed 10/28/09 | -
Devalop Draft Source Controf Evaitation Add - 37 days Wed 10728109 FH 124809 |
3 Ecology Review B - o 79 days Fri 124809 Thu 4810 )
57 ~ Develop Final Sourca Control Addendum Report T Thuamno|” R Fri 7210
€5 “Ecology Review - - . TRATIIO] Tue 94i10 :
770 | ""IBosing Coordination Activities (Inclides Bi-Monthly Coordination Meetings) Thu A, . Fri 4/5i13) gy
71|, Ed] Doy RGRA S:u.limunl oy~ Roviond Draft Al Homeatos Cvahinton e .+ £2 ZR11. £TA Oodays Wed 672310 Wed 6723110 |
i3 Boeing RGRA Sadiment Remedy - EPA Review and Approval of Preferred ACMER Allemative 30 edays Wod 6723110 Fdl 7123110
73 Revisod ACMER Public Review Poriod o T 60 edays Fho 11110 Mon 110011
B T L - Mon 10/ 1 Won 1176711
75 “TTEPA Pubiic Commoni Roview and Response ) - T e IHOATY T T T ThU 224
76 Roceip{ of EPA PUblic Roview Responises ~ ~ T T T Thu R T i 22
T “i5inch and 24-inch Outfall Solirce Conirol Imptementation £ 107108 Thu 102 Yy
78 dination with EPA, Bosing, City of Tukwila and mﬁa’c«mry N LILY= i 107108 Tho6/3H0’
75 Development of Gieanup and Decommissioning Work Plan T 37 days Fii /4110 Fri 771610
80 EPA Review and Approval of Work Plan o 10 days Mon 7119710 Fri 7130410 .
B Phase 1 Source Contiol Implementation and Reporting - . 60 edays F 730110 Tue ST2810 |
) Phase 2 Source Confrol Characierizabion, Implementation and Reporting 360 days. Fasgrm1}” T T Thu10id1m2
83 | T[Q!” 'NRDHabital Réstoration Plan Design Coordination T TweSMA0] . T Tue 52
n and Consiruction Coordmation ~ . Thu 57108 PR .
. 939 days Thu 5Ai08 Wead 127711
T T T o O'edays Thu 5108 Thu 51008
87 EPA Technical Briefing T T 42days Thu 5168 Won 673008 | .
Dewelop Draft EE/CA Report ° T 165 days Won 630008 Fri3Z7m09-
98 EPA Review - 786 days Fri 527109 Mon 573710 | P————
101 | “ " EPA Technical Briefings 58 days Tus 5410} Fri7izai0
Project EECA Schodule_051308 Task Progross ERERSReE  Summary PP Extomal Tasks Deadtine 4
Dato: Thu 8/24/10 Spiit . Miesione Y
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Jorgensen Forge Propeny WORKING DRAFT ¢
EECA Process Working Schedule .
D Task Namo Curation Sian Finieh 7005 2008, 2007 T 2000, 20090 T 7010 1 2011 2012 T 013
[i] Octidan [ADr |LJu 106! 1080 1A LJul 10gt[Jan TARL | JULTOGt ] Jan 1A UL QG lan 1ADr | Jul JOGt[Jen 1Ap: | Jd JOct 1an|Aor | Ju 10t mm
102 FRoview of EPA Draft EE/GA Comments 17 days Tue SAI0 Wed 5726110 ; : Ul J’
(3] EPA Niooting 16 Discuss EPA Draft EEJGA Gon T ) Odays Waed 5726110 Wed 5726710 | : ' 48 |
104 Tnitial Daveloprient of Sacond Drafl EE/CA Based on EPA Comments. o 40 days Thu&27/10 T Wed 7721710
705 i " EPA Meeting to Discuss Proposed Revised Altematives and Obtain Feadback Dedayal T T Fim2dh0] T T Fi7an0
" .

L_ﬁs Develop Second Draft EEICA Report . "7 “Zdays Fri 7IZ3H0 Man 912040
107 Dran Document Davelopment T 8 dayl Fil 72470 Tae 6117110 B
08 intomal Docuiment Review (Faralion/Anichor QEAY ™~~~ " * 4days; Wed B/18/10 on 8/23/10 :

Editor Review/Dooument Prodict - 7 days : Wed 8/25/10

110 Review by Clients (EM./Jorgenseniegal) T T 12 days EA 60| R )
£kk) Respome o Chienl Comments ~ ~ . 7 Tday Mon 8110 Mon S0
T2 T Final Review by Clients (EMJ/Jorgensenii 6gal) B " 3days Tue 9114110 Thu 8116110 |

B D Final Tech EdivDocument Production . 2aaysi T TFiwnmo Mor 0r20/10

B o T Mon 920001 T Mon 8120710
15 - ) Mon 972010 Thil 14470’
116 ; EPA ReviowiDiscussion - o o 45 edays Mon 2010 Fho 1174107
117 Receipl of EPA Approval h T - Thu 11410 Thu 11/410
EECRE Public Review Process N Fri 115510 Thu 22411 |

T8 ]~ | EPAPrepaationof Public Notice B Fr 17510 Tho 19741710
120 ‘Public Ntice Ty e Thu T1A1A0 Tho 111116
21 Public Review Period™~ 7 T T T TRaTIA0T T Mon 10/ 1]
27 Public Maeting T T T T e e Mo G Mon 1761 .
123 = - T mon 1AW “Thir 202411
124 |7 | Receiptol EPA Publc Review Responses - Thu 22411 Thi 272411 |
87777 DewelepFmaiEEGA - T 0 T T - 34 days Fri 2728011 T Wed 47311

1267 Responss © EPAPGDIG Comments and Document Revisions - 16 days Feb 202511 - Fri 28T

REFIA ) Intemal Document Review (Farallon/Anchor QEA) Sdays Mon 221/11] ™ Fr 25
28| T Tech Editor Review/Dogument Production | :
EF:] - view by Clienis (EMJJorgensena ¢ ° l

’ 130 " Responsa 16 Client Comments N TWed 4B T T Tha 4| I !
LKL X Final Roview by Glients (EMU/Sorgenseniiegal) et Zdays Fr 481 Mon 411111 .
; 1

132 Final Tech EdiDocument Production T ) - : Zdays Toe 4112711 Wad 4113111 ) o
E] Submit Final bratt EFICA 1o EPA T o - ) 0days Wad 413711 Wed 411311 R 3
134 EPA Review T i 32 days Wed 44341 Fri 612771 |

s P "7 EPA Review/Discussion ‘ h 30edays’ T ‘wedananit Fri 5131 H ; :

H ;
i [,
Projoct EECA Schedule_051308 Task [T progress [ " P Exomal Tasks [T Deadiine <5
Date: Thu 6124110 Spiit et s, Miestone ' 3 Project Summary NG  Extornal Miestone 4
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Jorgensen Forge Property WORKING DRAFT
EECA Process Working Schedule .
P @ jretem _— Duaton st Finih REN AT Gat T T m%mﬁ%ﬁf AR TR Am.}_\n AT AT (S o LA KT ALt
RN EPA Approval O days EEET FASTUT i | 35GH
137 Development of Removal Action Memorandum : - 1D days Mon 51811 Fri 527111 \i
138 'Receipt of Removal Action Memorandum e ) 0days F §27m1 Fra szl : @527
30 " "De ment of D oc, AOC, or CD} 180 odaysi Fremom] 7 wed 1244 f
L) Englneering Design, Permitting, Consiruction : 612days FriS12TA1 Waed 102743 L o .
£ Design T T T 1 days FriSETAT Mon 446H 2 Pr——
142 Develop 60% Design 7T T i 122°sdays Fria27/11 ‘Mon 872611
TS Submit 60% h . T ) ) Gdays Wion 9726117} Whon 0126711
144 EPA Review T o - 60 edays Won 9726711 FA 11725017
ELL " “Develop 95% Design T T 7 - 80 odays FA1125A1 Tue 1724113
148 “Submit 854 Dasign T T T Gdays Tue 1124112 Tae 124112
147 T "EPA Review 30edays: Tue t24112| ~ “Thu 22312 ) D
148 " Develop 100% Desgn (inctodes Bid Documents) Tdedays; T Thu2Rdii2}T T Mon amfiz) l
% "7 Sl 100% Detion Gciiden Bld Doctmants) - T Mon 492 T uon anhi2 >
150 EPA Review of 100% Design : Sdays Tue 411Vi2 Mon 4116112 | |l :
VBT T ERA Approval of 100% Design S o : 0 days Mon 4716112 Mon 4/16/12 ’ 16
52 AdlBldlA\.md T ) Wdays Mon 41612 FrlGi51Z | .
f
N BE Praparo Advertisomont - 2odays Won 4116112 Wod 4118712
154 ] Advertise & Respond T - 30 edays Mon 472012 Wed /2312
5 BidEvaluatons T T T 7 T i Oedays Sal 5/26/12 Sat'5/26117 |
%8 Award Contract 0 T T Godays FAG/SAZ FaHAZ) p-615
57 ESAConsultaion ~ ~~ T T . i 223 days Fri 8i2iM1 Wad 4/4iZ | [ .}
= Prepare Dran BAAO& Meme T T T ] F5days FAaa FHOAT ’ N
=% " Deveiop Draft BAMOAMemo~ © T T 77 - 37 edays FASETAT Mon 6727711
160 Intemal Raview of Draft BA/404 Memo : i Sdays Tia 622811 Mon 714/ 1 ll
B . " Dewsiop Final Draft BA & days Tue 7/5/11 Mon 7111111 F|
62} "Submil Oraft BAMSOA Memo 1o EPAMNKFS - Mon THIATY ™~ Klen 71 ifi1 . NEP
T TTTTTEPANMES Roview and Comment T T Mon AT T T R oA ¢ )
B “Prepare Final BA- T - - ) T TR ORI Mon 103111
| 165 Devetop Final BA . T T 31 edays Frisoi1 Mon 10/10/11
166 | (= Intermai Review of Final BA - T Sdays Tue 101711 Mon 10717711 k
o Final BA~ T o Toe 10M8AT| Won 10724111
168 Submit Finat BA to FPARBMES T 0days "Mon 10724711 Mon 10/24/11
" " EPAinitiates Formal Consultation with Services 0T " Tue 102511 " “mMon 101111
Projoct EECA Scheduls_051308 Task R Progress ESm—  Summary P Extornal Tasks ; Deadine -}
Dato: Thu 6/24/10 Spit e Milostone ® Project Summary PN Exornal Milesione €
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Jorgensen Forge Property

EECA Process Working Schedule WORKING DRAFT

D Task Namo Duraton Start Finish 7005 2006 007 2008 2000 7010 T 2012 2013 1
i) - | mu TGt 1ian ] Anc Liu 106t Igan. u&nmﬁam Jan Aoy Liu [0t Lian [ AR Liu 1061 Ot 13an | Ape L _1Oct [Jan 1A | JULTOGL ]
70 Formal Gonsultation . : TiZdaye: Tae 114111 Wad 44112 ;
!
T Chack in with Services t Ensure BA is Complete - 15 days Tue 11711 Mon 11721111 [
172 Moeting o Discuss Gonservation Measwes and Potential RPMs o Tie 21412 Tue 277412 5
78 - ) EMWJorgensen Review of Draft RPMs - o _’zn 8127777 7 Tue221n2
174 ‘Biological Opinion fsswed 77 - Mon 11721711 Wod 4/4112 | ;
75 WIWATort - T - 145 days Man 812641 Mon aH6/12
78 Subinit Uprated Wale Guality Moiitoring Pan &5 Part of 60% Design Gdays Won 826711 Won /26117
77 Submit ot Monitoring Plan as Parl of 100% Design Odays Mon 41812 Mon 319712
178 EPA lssues WG Cert A Tdays Mon 4/16/12 Mon 4/16/12
) Construction - T 179 days Fri 612212 Thu 272t
180 Contractor Notics 1o Procesd o Udays Frigi2212 Frie22/12|
" Contractor Submitials 10days: " "Mon 6126112 " Fn7mn2
82 " Review, Rovision and Approval of Confracior Submtiais™ TTi0days:  Mon 782 ]
83| TEdl” T30 DayNobss i Coast Glars T T T o “0'days Mon 97312
8% WAbilization : ) 10 days Tue 5118112 Won 1071712
B Construction Actvities N ) 136 odays Ton 1011112 Thu 3A4A3| I
188 Demobiizaion - - T0days Fri 215913 Thi 22813 | I
[ 87 Fish Window Cloaure (No In-Water T 425days Wed 21512 Wed 10/2113 | PEEEEE——
B B | D E LS 228 odays Wed 2/15/12 Sun /30712
R R L 255 edays Wodl 10713 A [esg
Project EECA Schedule_051308 Task Progress EEE————— Summary P Extonal Tasks Deadine L
Date: Thu 6/24/10 Split et Miestone '3 Proct Sunmary RSN  Eyiomal Milestone, 4
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